



Date: 08/02/2019

CORRIGENDUM

Tender Notice No. – CIMP/IT-01/2019

Extension of work completion (Supply and Installation) time period.

It has been decided by the committee to extend the work completion (Supply and installation) time period from 15 days to 25 days.